

## JOB COMPLETION REPORT

## DEVELOPMENT PROJECT

State of MontanaName Northwestern Montana Fishery StudyProject No. F-24-D-3Title Statewide Lake and Stream Rehabilitation -  
Milnor Lake

Period Covered: May 1, 1957 to April 30, 1958

Abstract: This lake was not rehabilitated due to lack of obtaining access.

Objectives: The primary objective was to eliminate the present population of fish and to develop a trout fishery.

Techniques Used:

No work done.

Findings: The owner of almost all of the lakeshore lives in Seattle, Washington. A lawyer in Libby was handling the access to the lake for the owner so that the Fish and Game Department could rehabilitate the lake. However, the lawyer developed cancer during the summer and died in January of this year.

Recommendations:

It is recommended that this project be amended and be continued for another year. Attempts will again be made to get access.

Prepared by: Frank A. StefanichApproved by: George D. HoltonDate: April 30, 1958